tazdan

07 · LAUNCH AND DILIGENCE

Launch roadmap and risk register

What is built, what stands between the platform and its first real customer, the order of work after funding, and the risks an investor should weigh.

Investor pack	Date	Status
Document 07	October 2026	Confidential · for discussion

Prepared by the founder of Tazdan for prospective investors. This document is not an offer to sell or a solicitation to buy securities. Forecasts are planning estimates, not promises. Licences, banking partners and live payment rails are not yet in place; status labels throughout show what is built, what awaits a partner, and what is switched off in production.

READINESS TODAY

Built and tested, not yet licensed or live

The software is substantially complete and tested against a real database. What remains is mostly outside the code: permissions, bank and payout partners, independent security testing, and an opening reconciliation of balances. No real customer money has moved through the platform.

370
Server tests passing in 48 suites, database tests included (17 October 2026)

58
Database migrations applied cleanly to a fresh database

82
Mobile screens, plus a 32-page staff Control Cockpit

0 / 9
Release gates signed off; all nine are pending by design

STATUS	CAPABILITIES
Built and tested	Accounts, sessions and two-factor sign-in; wallets; payments by handle, phone and chat; claim links; messaging; savings goals; statements; KYC with manual review; business accounts with roles, bulk pay, approvals, API keys and webhooks; staff Control Cockpit; double-entry ledger; reconciliation; a 17-rule risk engine; sanctions screening against imported lists
Built, awaits partner	Bank deposits (real collection accounts); currency exchange (FX permission); remittance across 12 sandbox corridors (payout partners); bank withdrawals (manual payout today); phone verification codes (SMS provider)
Built, off in production	Real-money digital-asset trading and recurring buys; cards (issuer); P2P marketplace (off by default); AI staff assistant
Outside the code	Licences and permissions; partner contracts; external penetration test; restore drill; physical-device testing in English and Arabic; production migration rehearsal; an opening reconciliation that explains a previously reported difference of about 2,444 USDT in test balances

RELEASE GATES

Nine gates before any real money moves

The platform will not start a production release without a signed evidence file. It names the legal entity, the market and the enabled features, and has a reviewer sign each of nine gates. The readiness check enforces this in software. All nine gates are deliberately pending today.

GATE	EVIDENCE REQUIRED	STATUS
Authorisation	Issued permission, or an approved regulated-partner arrangement, covering the exact entity, activities, customers and fees	Pending
Providers	Signed live contracts for each enabled bank, payout and identity provider, each one certified end to end	Pending
Security	External penetration test with findings fixed; secrets and key management verified	Pending
Money paths	Every enabled money flow tested end to end with reconciliation to statements	Pending
Device QA	Physical iOS and Android testing in English and Arabic, accessibility included	Pending
Recovery	Offsite backups and a timed restore drill, including point-in-time recovery	Pending
Operations	Alerting that reaches a person, an on-call rota, support and complaints handling	Pending
Safeguarding	Customer money held in segregated accounts and reconciled daily to the ledger	Pending
Treasury	Funded payout pools, a replenishment route, limits and a stress test for one-way flows	Pending

Gate names and the evidence format follow the platform's release manifest (version 2). The safeguarding and treasury reviewers must be appointed by the owner, not by engineering.

ROADMAP AFTER FUNDING

From closing to a live corridor

Months 0–3
Foundations

Company, people and proof

Close the round and form the entities. Hire a compliance officer, an operations lead and a second senior engineer. Start the CBL application route or a partner agreement. Sign a term sheet with a partner bank. Commission the external penetration test, run the restore drill and complete the opening reconciliation.

Done when: entities formed; key hires in seat; pen-test report received; restore drill timed; opening balances fully explained

Months 3–6
Controlled pilot

Real money, small and watched

Staff and invited customers only, with capped limits. LYD wallets and payments between users, and daily reconciliation against the bank statement. Sign the first payment-operations software pilot with an institution.

Done when: 30 days with no unexplained balance differences; first software pilot signed

Months 6–12
Libya launch

Tripoli, then Benghazi and Misrata

Public launch with the growth playbook. Currency exchange within approved pricing. Business accounts and the payroll wedge. Convert the first pilot to a rollout.

Done when: about 3,800 active customers (base); first rollout accepted

Months 12–24
First corridor

One bankable corridor

Open the first international corridor through a regulated principal: whichever of the UAE, Tunisia, Egypt or Turkey gets partner acceptance first. Negotiate a settlement facility before prefunding needs outgrow equity.

Done when: corridor live with certified payouts; about 10,400 active customers (base)

Months 24–36
Broaden

More corridors and products

Add corridors one by one. Switch on cards through an issuer and the P2P marketplace if economics and permissions support them.

Done when: each new product passes its own release gates

Years 4–5
Region

North Africa, MENA and the Gulf

Expand to new countries through the Tazdan Remit structure and software licensing. Not included in the financial forecast.

Done when: country-by-country approvals

RISK REGISTER

Risks an investor should weigh

RISK	LIKELIHOOD	IMPACT	MITIGATION
Licensing delayed or refused	High	High	Operate under an authorised bank or exchange partner first; software revenue does not depend on Tazdan holding a licence
No bank accepts the model or ownership	Med	High	Transparent ownership from day one; receiving-bank review before closing; approach several banks in parallel
FX convertibility and one-way flows	High	High	Own prefunding, then a settlement facility; netting against reverse flows where lawful; quote halts when pools run low
Pricing limits	Med	Med	Model assumes 0.45% all-in under a 0.50% guardrail; software revenue carries the margin in the base case
Rate volatility or devaluation	Med	Med	Quote floor and caps, 5-minute quote expiry, stale-feed widening and halts; LYD inventory limits to be added before launch
Sanctions and financial crime	Med	High	Screening, a 17-rule risk engine and case management; screening of investors and partners; an independent compliance officer reporting to the board
Security breach or fraud	Med	High	Two-factor sign-in, step-up checks, device and session controls, fraud graph; external penetration test before launch
Ledger or reconciliation error	Low	High	Database-enforced double entry, exact conservation checks and an automatic trading halt on drift; the opening difference is explained before launch
Key-person dependence	High	High	Phase-0 hires, more than 150 internal documents, and IP assigned to Tazdan Technology at closing
Political and security conditions	Med	High	Operations in several cities, hosting outside Libya, a remote-capable team and a continuity plan
Competition	High	Med	Price transparency, social payments and Arabic-first design; partner with incumbents through the software line
Slower adoption or higher acquisition cost	Med	Med	Channel kill rules, built-in referral and claim loops; the downside case shows the effect
Entity accounting gaps	Med	Med	One deployment per legal entity until an entity-keyed ledger is built and tested

DUE DILIGENCE

What is available, and what we ask of investors

Available under NDA

- Read access to the source code (server, mobile, website and Control Cockpit)
- A 24-document technical data room: architecture, ledger, remittance, treasury, reconciliation, compliance, fraud, security, infrastructure, testing, scalability, provider integrations, technical risks and replacement cost
- Regulatory design notes: AML, KYC, sanctions controls, customer funds, funds flow, transaction monitoring, data retention and auditability
- Validation records and the launch-blocker list
- IP inventory and the founder's confirmation of ownership, with the third-party licence schedule
- The integrated financial model (in this pack)
- A live product demonstration on fictional data

We ask each investing party for

- The investing entity, its beneficial owners and the authorised decision-maker
- Source of wealth and source of funds, through an agreed professional channel
- The funding account and currency, so the receiving bank can review the transaction before any money moves
- A written indication covering the amount, the primary and secondary split, ownership and governance requested, conditions and a timetable

> These checks protect the investment as much as the company. A shareholder that partner banks cannot accept would stop the bank and payout relationships the business depends on.